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June 6, 1967

WOH:blm:237
Post Office Box 8031
Southwest Station
Washington, D. C. 20024
25X1A Attention: | |
- Subject: Transmittal of Monthly Progress Report (No. 6)
25X1A Reference: | [Task Order No. 17
Enclosure: (a) Six (6) Copies of "Sixth Monthly Progress Report
Covering Period May 1, 1967 through May 31, 1967"
Gentlemen:
25X1A Enclosed find six (6) copies of "Sixth Monthly Progress Report
Covering Period May 1, 1967 through May 31, 1967" for work performed
by on Task Order No. 17 under referenced contract per Specification
25X1A
Very truly yours,

WOH:b1lm
Enclosures
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STXTH MONTHLY PROGRESS REPORT COVERING PERIOD
May 1, 1967 Through May 31, 1967
TASK ORDER NO. 17 -

A. Project Activities During Reporting Period

Work was performed on the following tasks:

Ib - Presentation and Worksheet Formats - 95% complete
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The second draft of the memorandum for this task was submitted
for review. Written comment by Center components was discussed
and the results incorporated in the sign-off Informal Memorandum.
The completed memorandum will be delivered to the Center the
first week in June.

PI testing of the Presentation and Worksheet formats will be
conducted under the design integration task when the possible
effects of other related subtasks have been determined.

Product Set ~ 95% complete

The sign-off Informal Memorandum was submitted. Conditional
concurrence was given by the Center.

Entry and Approval Technique - 100% complete

Conditional concurrence was given by the Center on the Informal
Memorandum. [:::]accepted the conditions and submitted an
Addendum to the Memorandum.

Mensuration Investigation - 90% complete

The Tnformal Memorandum for this task was submitted but disapproved
by the Center. Work continued on a revision to this Memorandum.

Target Prediction Investigations - 98% complete

The sign-off Informal Memorandum was submitted. Conditional
concurrence was given by the Center.

Scheduling Procedures - 100% complete

The sign-off Informal Memorandum was submitted and concurrence
was given by the Center.

Tdentification of Support Materials - 100% complete

Conditional concurrence was given by the Center on the Informal
Memorandum. accepted the conditions and submitted an Addendum
to the Memorandum.
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Ii - Principal Files of the ITS - 95% complete

Comments were received on the preliminary draft and reviewed with
Center personnel. The sign-off Informal Memorandum was completed
and submitted.

Ij - File Structure and Management - 95% complete

Comments were received on the preliminary draft and reviewed with
Center personnel. The sign-off Informal Memorandum was completed
and submitted.

Tk - Establishment of Retrieval Techniques - 95% complete

Comments were received on the preliminary draft and reviewed with
Center personnel. The sign-off Informal Memorandum was completed,
This memorandum will be delivered by courier on June 2, 1967.

No work was accomplished on Tasks Il, m, n, and o. Work continued on the
development of the system detailed design to prepare functional and process
flow diagrams. A proposed set of primary system design parameters and
system evaluation criteria were developed and presented for comment in
advance of a formal request for concurrence.

Task IIa - System Description Briefing - 100%

Center component representatives and senior Center personnel were
briefed on a description of the preliminary system design.

Planned Activities

Addendums to Informal Memorandums will be prepared and submitted for
Tasks Tc and £. Task Te Informal Memorandum will be revised to reflect
Center comments and resubmitted for approval. Work on the development
and coordination of Tasks Il, m, n, and o will be carried out.

Work will continue on the development of the system design including the
identification of system components for which specifications will be
required.

A study will be carried out to determine the feasibility of developing

a model of the IIS as a means for evaluating the system for the production
of the most significant products in terms of trade-offs for time, personnel,
reliability, and cost.

Percentage of total work completed as of the reporting date is estimated
at 467%.
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Pending, Unresolved Technical Problems

None.

Pending, Unresolved Contractual Problems

None.

Oral Agreements on Technical Matters

As noted in Section B, a feasibility study will be undertaken to develop
a model of the TIS.

Agreements Which Require Contractual Approval

None.

Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for software
have not been forwarded to IPD.

Status of Funds

See attachment.
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